

**Restoring Education System Performance and Improving Resilience Project (P502472)**

WESTERN AND CENTRAL AFRICA | Burkina Faso | IBRD/IDA | Investment Project Financing (IPF) | FY 2025 | Seq No: 1 |
 Archived on 29-Aug-2025 | ISR05221

1. OBJECTIVE**1.1 Development Objective**

Original Development Objective (Approved as part of Approval package on 05-May-2025)

The development objectives of the project are to: (i) expand access to pre-primary and primary education in selected areas; (ii) improve learning in supported schools; and (iii) strengthen education services.

Has the Development Objective been changed since Board Approval of the Project Objective?

No

2. COMPONENTS

Name

Component 1: Expanding access to safe, modern and resilient educational infrastructure:(Cost 118,000,000.00)

Component 2: Supporting education in emergencies and ensuring inclusion:(Cost 30,000,000.00)

Component 3: Improving foundational learning :(Cost 42,700,000.00)

Component 4. Strengthening institutional capacity :(Cost 12,400,000.00)

3. OVERALL RATINGS

Name

Current

Progress towards achievement of PDO

● Satisfactory

Overall Implementation Progress (IP)

● Satisfactory

Overall Risk Rating

● Substantial

4. KEY ISSUES & STATUS**4.1 Implementation Status and Key Decisions**



This is the first implementation status report for REPAIR. The Project is on track to achieve its development objectives. The Project is co-financed with \$150 million from IDA, including \$20 million in credits and grants from the Host and Refugee Window (HRW), plus \$53.3 million (to be revised down through restructuring) from the Global Partnership for Education (GPE). While the IDA financing was approved by the World Bank on May 5, 2025, shortly after approval, the GPE informed the Government and partners of a 25 percent reduction in Burkina Faso’s national allocation, which reduced the allocation to REPAIR from \$50.3 million to \$39,737,250. This change required adjustments to the project’s financing plan and activities across components, and the preparation of a revised proposal for GPE consideration, which was submitted to the GPE secretariat on June 5, 2025. A favorable decision on the revised proposal was received from GPE on August 6, 2025. The project will now be restructured, and financing agreements revised for signing. In parallel, the government has been moving on meeting conditions of effectiveness, using resources of the Project Preparation Advance to establish the Project Implementation Unit, recruit essential staff, establish a financial management system, and meet environmental and social safeguards requirements.

5. SYSTEMATIC OPERATIONS RISK-RATING TOOL

| Risk Category | Rating at Approval | |
|--|--------------------------------|-----------------|
| | Approval Package - 05 May 2025 | Proposed Rating |
| Political and Governance | ● Substantial | ● Substantial |
| Macroeconomic | ● Substantial | ● Substantial |
| Sector Strategies and Policies | ● Moderate | ● Moderate |
| Technical Design of Project or Program | ● Substantial | ● Substantial |
| Institutional Capacity for Implementation and Sustainability | ● Substantial | ● Substantial |
| Fiduciary | ● Substantial | ● Substantial |
| Environment and Social | ● Moderate | ● Moderate |
| Stakeholders | ● Moderate | ● Moderate |
| Other | ● Substantial | ● Substantial |
| Overall | ● Substantial | ● Substantial |



6. RESULTS

6.1 PDO Indicators by PDO Outcomes

| Expand access to pre-primary and primary education in selected areas | | | | | | |
|---|-------------------------------|------------|---------------------------|-------------|----------------|------------|
| Indicator Name | Baseline | | Actual (Current) | | Closing Period | |
| | Value | Month/Year | Value | Date | Value | Month/Year |
| Students supported with better education, in primary school (Number of people) CRI | 0 | Apr/2025 | 0 | 08-Aug-2025 | 2,200,000 | Dec/2029 |
| Students supported with better education, in primary school - Female (Number of people) CRI | 0 | Apr/2025 | 0 | 08-Aug-2025 | 1,100,000 | Dec/2029 |
| Students supported with better education, in primary school - refugees (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 2,500 | Dec/2029 |
| Students supported with better education, in primary school- host communities (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 10,000 | Dec/2029 |
| Improve learning in supported schools | | | | | | |
| Indicator Name | Baseline | | Actual (Current) | | Closing Period | |
| | Value | Month/Year | Value | Date | Value | Month/Year |
| Students age 10 who can read and understand a simple text (Percentage) | 25 | Apr/2025 | 25 | 08-Aug-2025 | 40 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students age 10 who can read and understand a simple text- female (Number) | 25 | Apr/2025 | 25 | 08-Aug-2025 | 40 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |



| Strengthen education services | | | | | | |
|---|-------------------------------|------------|---------------------------|-------------|----------------|------------|
| Indicator Name | Baseline | | Actual (Current) | | Closing Period | |
| | Value | Month/Year | Value | Date | Value | Month/Year |
| Learning assessment system benefiting from an annual evaluation of literacy and mathematics in grade 4 (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 4 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |

6.2 Intermediate Results Indicators by Components

| Component 1: Expanding access to safe, modern and resilient educational infrastructure | | | | | | |
|--|-------------------------------|------------|---------------------------|-------------|----------------|------------|
| Indicator Name | Baseline | | Actual (Current) | | Closing Period | |
| | Value | Month/Year | Value | Date | Value | Month/Year |
| Students attending newly constructed classrooms built using a climate resilient approach (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 70,770 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students attending newly constructed classrooms built using a climate resilient approach-refugees (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 2,500 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students attending newly constructed classrooms built using a climate resilient approach - host communities (Number) | 0 | Apr/2025 | | | 10,000 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students attending newly constructed classrooms built | 0 | Apr/2025 | | | 35,365 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |



| using a climate resilient approach-female (Number) | | | | | | |
|---|-------------------------------|------------|---------------------------|-------------|----------------|------------|
| Classrooms rehabilitated using project funds (pre-primary) (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 40 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| classrooms rehabilitated using project funds (primary) (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 750 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Component 2: Supporting education in emergencies and ensuring inclusion | | | | | | |
| Indicator Name | Baseline | | Actual (Current) | | Closing Period | |
| | Value | Month/Year | Value | Date | Value | Month/Year |
| Students benefitting from emergency education response supported by the project (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 50,000 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students benefitting from emergency education response supported by the project-host communities (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 3,000 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students benefitting from emergency education response supported by the project-female (Number) | 0 | Apr/2025 | | | 25,000 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students benefitting from emergency education response supported by the project-refugees (Number) | 0 | Apr/2025 | | | 1,500 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students benefitting from remedial education programs supported by the project (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 28,500 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| | 0 | Apr/2025 | | | 14,500 | Dec/2029 |



| Students benefitting from remedial education programs supported by the project-female (Number) | Comments on achieving targets | | project not yet effective | | | |
|---|-------------------------------|------------|---------------------------|-------------|----------------|------------|
| Students benefitting from learning aids (eyeglasses, hearing aids, wheelchairs etc) supported by the project (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 6,500 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Increased gender parity for participation in the end of primary exam ("CEP") (Number) | 1.24 | Apr/2025 | 1.24 | 08-Aug-2025 | 1.14 | Dec/2027 |
| | Comments on achieving targets | | project not yet effective | | | |
| Component 3: Improving foundational learning | | | | | | |
| Indicator Name | Baseline | | Actual (Current) | | Closing Period | |
| | Value | Month/Year | Value | Date | Value | Month/Year |
| Students supported with better education, in early childhood education (Number of people) CRI | 0 | Apr/2025 | 0 | 08-Aug-2025 | 52,000 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students supported with better education, in early childhood education - Female (Number of people) CRI | 0 | Apr/2025 | 0 | 08-Aug-2025 | 26,000 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Students in primary schools benefiting from teaching and learning materials available in the classroom, provided by the project (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 2,200,000 | Dec/2029 |
| Students in primary schools benefiting from teaching and learning materials available in the classroom, provided by the project - refugees (Number) | 0 | Apr/2025 | | | 5,000 | Dec/2029 |



| | | | | | | |
|---|-----|----------|---|-------------|-----------|----------|
| Students in primary schools benefiting from teaching and learning materials available in the classroom, provided by the project-host communities (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 25,000 | Dec/2029 |
| Students in primary schools benefiting from teaching and learning materials available in the classroom, provided by the project - female (Number) | 0 | Apr/2025 | | | 1,100,000 | Dec/2029 |
| Teachers receiving support from "encadreurs" each year (Number) | 0 | Apr/2025 | 0 | 08-Aug-2025 | 32,000 | Dec/2029 |
| Schools where at least 80% of the required textbooks, workbooks and teacher guides are in use by students and teachers in classrooms (Number) PBC | 0 | Apr/2025 | 0 | 08-Aug-2025 | 9,000 | Dec/2029 |
| Public primary schools using national languages for student instruction (Number) | 267 | Apr/2025 | 0 | 08-Aug-2025 | 2,000 | Dec/2029 |

Component 4. Strengthening institutional capacity

| Indicator Name | Baseline | | Actual (Current) | | Closing Period | |
|---|-------------------------------|------------|---------------------------|-------------|----------------|------------|
| | Value | Month/Year | Value | Date | Value | Month/Year |
| Dissemination of improved test results at school and regional levels (Yes/No) | NO | Apr/2025 | no | 08-Aug-2025 | YES | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |
| Share of established school management committees submitting structured feedback on project | 0 | Apr/2025 | 0 | 08-Aug-2025 | 70 | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |



| | | | | | | |
|---|-------------------------------|----------|---------------------------|-------------|-----|----------|
| interventions using a standardized scorecard tool (Percentage) | | | | | | |
| Implementation of quality improvement activity, based on research, at least once per academic year (Yes/No) | NO | Apr/2025 | no | 08-Aug-2025 | YES | Dec/2029 |
| | Comments on achieving targets | | project not yet effective | | | |


6.3 Performance Based Conditions (PBC)

| PBC Name | | Baseline | Actual (Current) | | Closing Period |
|---|------------------|----------|------------------|-------------|----------------|
| | | | Value | Date | |
| 1:Schools where at least 80% of the required textbooks, workbooks and teacher guides are in use by students and teachers in classrooms (Number) | Value | 0 | 0 | 08-Aug-2025 | 9,000 |
| | Allocated Amount | 0.00 | | | 37,063,763.00 |
| PBC allocation | | | 37,063,763.00 | | |



7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements



7.2 Disbursements (by loan)

| Loan/Credit/TF | Status | Original | Revised | Cancelled | Disbursed | Undisbursed | % Disbursed |
|----------------|---------------|----------|---------|-----------|-----------|-------------|-------------|
| IDA-77810 | Not Effective | 39.30 | 41.23 | 0.00 | 0.00 | 41.23 | 0% |
| IDA-77820 | Not Effective | 90.70 | 95.04 | 0.00 | 0.00 | 95.04 | 0% |
| IDA-77830 | Not Effective | 10.00 | 10.53 | 0.00 | 0.00 | 10.53 | 0% |



| | | | | | | | |
|-----------|---------------|-------|-------|------|------|-------|----|
| IDA-E4430 | Not Effective | 10.00 | 10.31 | 0.00 | 0.00 | 10.31 | 0% |
|-----------|---------------|-------|-------|------|------|-------|----|

7.3 Key Dates (by loan)

| Loan/Credit/TF | Status | Approval | Signing | Effectiveness | Orig. Closing | Rev. Closing |
|----------------|---------------|-------------|---------|---------------|---------------|--------------|
| IDA-77810 | Not Effective | 05-May-2025 | | | 28-Dec-2029 | 28-Dec-2029 |
| IDA-77820 | Not Effective | 05-May-2025 | | | 28-Dec-2029 | 28-Dec-2029 |
| IDA-77830 | Not Effective | 05-May-2025 | | | 28-Dec-2029 | 28-Dec-2029 |
| IDA-E4430 | Not Effective | 05-May-2025 | | | 28-Dec-2029 | 28-Dec-2029 |

8. KEY DATES

| Key Events | Planned | Actual |
|--------------------------------|-------------|-------------|
| Approval | 05-May-2025 | 05-May-2025 |
| Effectiveness | 26-Jun-2025 | |
| Mid-Term Review No. 01 | 30-Jun-2027 | |
| Operation Closing/Cancellation | 28-Dec-2029 | |

9. RESTRUCTURING HISTORY

10. ASSOCIATED OPERATION(S)

There are no associated operations